Active Project Dashboard

: : % . 5-Year
Project Overall Schedule Scope Budget Policy ° Planned Actual to Date  Remaining % Spent  Plan

i Start Date End Date = Complete
Project Name Phase Status Status Status Status Status P Budget Budget (Y/N)

Agency / Division: OeHI - Governor's Office of eHealth Innovation

OeHI - Automated and Integrated Consent Plan I':‘“: I':‘“: I::‘“: I':‘“: I::‘“: 11/1/17 9/30/22 5% $1,250,000 $0 $1,250,000 0% Yes
OeHI - COVID Public Health Response Plan ‘ -.- ‘ ‘ ‘ 5/1/20 9/30/20 66% $4,300,000 $2,280,050 $2,019,950 53% Yes
OeHl - Rural Connectivity Plan I":‘r- I":‘r- I":‘r- * * 5/1/20 9/30/20 10% $3,276,000 $0 $3,276,000 0% Yes
OeHl - Advance HIE Rollup Execute ‘ ‘ ‘ ‘ ‘ 1/1/17 9/30/22 60% $4,500,000 $943,990 $3,556,010 21% Yes
OeHiI - Care Coordination Execute g i by g g 11/1/17 9/30/22 35% $5,313,889 $404,914 $4,908,975 8% Yes
OeHiI - HIE PDMP Execute g g g g g 4/2/19 9/30/22 98% $5,000,000 $1,800,289 $3,199,711 36% Yes
OeHI - Information Governance Execute * * * ‘ ‘ 11/1/27 9/30/22 50% $1,500,000 $157,800 $1,342,200 11% Yes
OeHI - MDM Identity Projects Execute g g g g g 1/1/17 9/30/22 25% $3,450,000 $589,139 $2,860,861 17% Yes
OeHI - PMO Execute g g g g g 6/1/19 9/30/22 80% $2,690,000 $408,762 $2,281,238 15% Yes
OeHlI - Telehealth/Broadband Execute * Ly ‘ ‘ * 9/5/19 6/30/22 50% $6,900,000 $1,655,662 $5,244,338 24% Yes

Total Projects for OeHI - Governor's Office of eHealth Innovation: 10 Agency Total:  $38,179,889 $8,240,606 $29,939,283




